FORM DPW-CIA 2/05

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE
FOR THE MONTH OF  JuLy 2013
Date: July 31, 2013

CONTRACTOR:  Kauai Builders, Ltd.
ADDRESS: 3988 Halau Street Contract No. 58951 [T
City, State ZIP:  Lihue, H! 96766 DAGS Job No. 14-36-8359
PROJECT TITLE: Lihue Public Library ADA Transition Plan and Qther Improvements
SONTRACT 7 SURTTA REORTER | - COMMEHCEMENT REUREMENTS
Basic Contract Amount $ 1,431,726.00 |bUE MONTHLY;

[/} PROJECT SCHEDULE - INITIAL & ONGOING

[ } DALY REPORYS T PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [~ CONTRAGT NUMBER { T FROECT NAME & LOCATION
Total $ 438,194.00 /1 ALL SIGNATURES
Adjusted Confract Amount $ 1,869,920.00
WORK ACCOMPLISHED Basic Contract Changel Order Total
Completed to Date 80.36% $ 1,150,661.00 7527% $  329,843.00 $ 1,480,404.00
Retained REDUCED [ ] $  100,670.00 $ 3119800 $ 131,868.00
Amount Subject to Payment $ 1,049,891.00 $ 298,645.00 $ 1,348,536.00
Payments to Date $ 973,862.00 $ 285,400.00 $ 1.259,262.00
Payments Now Due $ 76,029.00 $ 13,245.00 $ 89,274.00

Payment No.

Remarks:

FINAL ] ] 10

//Z—a/L« g{"?{f;?

Projact Inspecter orEnginasr Date:

%fm S}wfz Nlae. ©/7//3

4. Recammended: Area Englnesr/Archilact Date:

5. Appmved Br ch Chief or District Englneer Date:

1. Compuled and Chacked by:

3. Recommended:

2. 1 certiy that the above 5ill is correct, just, that payment has not baen received, and
all payroll affidavits have been submilled, are current, or proper deduclive exclusions
have baeh made lo lhis request; and at least 80% of our workiorce residas in Hawaii.

KAUA] BUILDERS, LTD.

Name of Gontractor

[P (Tl §ltrs

By signature f Title: / / Benjamin Esteban, RME/Project Superintendent  Oate

Tha Fublic \Works Admsnis of certifies that change arders have been issued and the work perosmed,

AUG 09 2013

Dale:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAI

Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2013

CONTRACTOR: Kauai Builders, Ltd. Contract No.: 58951
PROJECT TITLE: Lihue Public Library ADA Transition Plan and Oth DAGS Job No.: 14-36-8359
. Bldg 4465 and Bus Shelters A& B
o)
% CONTRACT]
9 LICENSE BASIC CONTRACT| COMPL. TO RETN AMOUNT
O |PRIME CONTRACTOR TRADE NO. AMOUNT DATE|% CMPL % RETAINED
Kauai Builders, Ltd. General Contractor ABC-0492 $1,431,726 $1,150,561| 80,36% 5% $57,528

SUB-

CONTRACT

LICENSE BASIC SUB-| COMPL. TO RETN; AMOUNT

SUBCONTRACTOR TRADE NO. CONTRACT AMOUNT DATE|% CMPL % RETAINED
AR Consiruction Services Reofing BC-27187 $6,000 $6,000] 100.00% 5% $300
EBiamond Plumbing Ce., Inc. Plumbing (-21431 $34,675 $32.941] 95.00% 5% $1,647
Hawaii Mini-Btind Rasilient Flooring C-12074 $48,880 $45.464F 93.01% 5% $2,273
Harvey's Flcoring Ceramic Tile C-29190 $7.813 $7.813] 100.01% 5% $380
Kauai Refrigeration Services Air Gonditioning C-18055 $214,672 $203,038] 95.00% 5% $10,166
KKK Aluminum & Glass Glass & Glazing C-12904 $79,100 $67,234] 85.00% 5% $3,361
Lewis & Mann Drywall, EIFS C-25763 $126,000 $96 5391 76.62% 5% $4,826
Martin Steei Constructors Reinforcing Stesl BC-7337 $19,654 $1,747 8.89% 5% $87
James Nakagawa Painting Painting G-21947 $20,125 $15,300] 76.02% 5% 5765
Taufatofua Masonry Masonry C-20827 $44.800 $43,360] 96.79% 5% $2,188
Unitek Insizlation, LLG Abatement C-15289 $16,885 $0 0.00% 5% $0
Wasa Electrical Services Electrical C-10008 $281.219 $228,355| 81.20% 5% $11,417
Acutron, LLC Mechanical Insulation C-296875 $38,130 $30,504] 80.00% 5% $1,525
Hawaii Ventilation Sysiems Ductwork C-31138 $104,679 $83,743] 80,00% 5% $4,187
Air Balance Hawaii, Inc, Testing & Balancing $6,300 $0 0.00% 5% $0
Total Retained from Subs $1,048,932 $862,938 $43,142

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $100,670|
| certify that the above retentions are correct for this request.
Checked/Verified by:
KAUAI BUILDERS, LTD.
Name of Contractor e

Yl

8607 %

f%m tey
By Sigrfat}g! '

NOTE:

Columnar totals shall be equal in doliar vaiue to that on the

Monthly Estimate Sheet

Date

Initial - Project Inspector or Engineer




DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CAL CULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2013

CONTRACTOR: Kauai Builders, Ltd. Contract No.: 58951
PROJECT TITLE: Lihue Public Library ADA Transition Plan and Other I DAGS Job No.: 14-36-6359
o CHANGE
g ORDER
g LICENSE CHANGE ORDERj COMPL. TO %| RETN AMOUNT
O |PRIME CONTRACTOR TRADE NO. AMOUNT DATE| CMPL % RETAINED
Kauai Builders, Ltd. General Contractor ABC-0482 $438,194 $329,843| 75.27% 5% $16,492
T HHHHHH HHHH
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB] COMPL. TO %}t RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT DATE} CMPL} % RETAINED
Alir Balance Hawalii, Inc. Testing & Balancing 53,411 $0 0.00% 5% 30
Acutron, LLC Mechanical Insulation C-29675 $22,438 $17,950] 8C.00% 5% $897
Diamond Plumbing Co., Inc. Plumbing C-21431 34,575 $4,575] 100.00% 5% $228
Hawaii Ventilation Systems Ductwork C-31138 $58,073 $456,459] 80.00% 5% $2,322
Kauai Refrigeration Services Air Conditicning C-18055 $5145,476 $138,570| 95.25% 5% $6,928
KKK Aluminum & Glass Glass & Glazing {-12904 $27,468 524,719 89.98% 5% $1,235
Lewis & Mann Drywall, EIFS C-25763 $34,316 $31,507| 91.81% 5% $1,575
Martin Steet Constructors Reinforcing Sieel BC-7337 $4,872 $4,769| 97.90% 5% $238
Taufatofua Masonry Masonzy £-20627 $896 $896( 100.00% 5% $44
Unitek Insulation, LLC Abatement -15299 $11.414 $0 0.00% 5% ' $0
Wasa Electrical Services Electrical -10008 $23,189 $17,426) 75.12% 5% §871
James Nakagawa Painting Painting C-21947 $2,181 $2,1811 100.00% 5% $109
R & D Technology Mould Remediation C-20383 $5,183 $5,193] 100.00% 5% $259
Total Retained from Subs $343,511 $294,245 $14,708

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS {A+B) | $31,198]

| certify that the above retentions are correct for this request,

Checked/Verified by:

KAUAI BUILDERS, LTD.
Name of Contractor “::MM
. 7 met ‘fégf‘ Initial - Project Inspestor or Engineer
SR LTl Sletss
By Signature, Date
NOTE: -

Columnar totals shalf be equal in dollar value to that on the
Monthly Estimate Sheet




STATE OF HAWAIT

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 10

BILLING MONTH: July-13

PROJECT TITLE: LIHUE PUBLIC LIBRARY - ADA TRANSITION PLAN AND OTHER
IMPROVEMENTS

DAGS JOB NO.:

1 4-36-6359

CONTRACT NO.:

CONTRACTOR: KAUAIT BUILDERS, LTD

VENDOR CODE: 7069800

58951

Original Contract Payment

Suffix Fund Symbol
0:2____ ) B_OS—MBM 7

Suffix; 1,2

Amount Earned

383,290.00

Retainage
57,261.00

Amount Due

§76,029.00

$7,261.00 ]

Totals: ( $83,290.00

$76,029.00

Change Order Payment

Suffix: 3,4,5,6,7,8,9,10, 11, 12

Suffix Fund Symbol Amount Earned Retainage Amount Due
o7 BO0-425M $14,852.00 77?»{,?07.00 $13,245.00

Totals: E $14,852.00 i $1,607.00 $13,245.00

Grand Total: ! N $98:1420_0 —I $8,868.00 $89,274.00

Mo Kw — vifes

Verified By 4 DATE
{This Se;:tion for Administrative Services Office Use Only)
Vendor Code 7Q69800
Cost Code 3Aa1
Voucher No. ___&Q‘j_‘f{f NZER
Verified By f”'/ AUG 14 201




